WWTU Project Payments

As of October 20, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
I
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422 158.00 $ 422 ,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 [$ 17,00000|% 361,300.00 | 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00 | $ 621,225.00 | $ - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | $ ~ $  2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $§ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $§ 17,000.00 | $  361,300.00 {$  402,699.43 | $§ - $ 402,699.43 | reimb to City by SFR]
'Sheraton and Fairway Knolls Lift Station Improvements. -
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00 { $ 60,300.00 | $ - $ 60,300.00 40.74%
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00 | $ 78,341.00 | § - $ 78,341.00 25.44%
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2115000001 % 1,121,776.00 | $ - $ 1,121,776.00 53.04%
| |Construction Retainage: (Bank of New York Mellon) $ 124,642.00 | $ - $ 124,642.00
Vectrén Utiiity Holdings - .. == =~ @@= L e i mpaA00 § 0 3641400
2014 SRF LOAN $ 2,610,000.00 | $ 1,615812.00 | $ 36,414.00 | $ 1,652,226.00 63.30%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 3 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $  200,328.41 | § - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of October 20, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) 3 4,000.00 $ 4,000.00 | $ 4,567.00 | § - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $ 12,09935|8% 45560935(% 43546140 | $ - $ 43546140 95.58%
Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35 | $§ 526,009.35|$%  526,576.35 - $ 526,576.35
Digester Alternative Feedstocks
Professionai Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | § 12422700 |$% 311,727.00($% 309,351.50 | § - $ 309,351.50 99.24%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $  364,997.15 | § - $ 364,997.15
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 111,560.98 | $ - $ 111,560.98 96.17%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00{$ 1,752,520.31 $ 1,752,520.31 89.49%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,965,531.98 | $ - $ 1,965,531.98 94.76%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - 3 76,000.00 100.00%
Permit: (Wesseler Engineering) 3 4,000.00 $ 4,000.00| % 4,231.58 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $  250,000.00| 9% 157,958.92 | § - $ 157,958.92 63.18%
Support Services: (Wastewater Solutions, inc.) $ 47,400.00 $ 47,400.00 | § 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 58,900.00 | $ - $ 58,900.00 95.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 | $  322,200.50 | $ - $ 322,200.50
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $ 3225548 |% 78534548 |$ 74566343 | $ - $ 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,255.48 | $§ 78534548 |$ 78534548 | $ - $ 785,345.48
CSO Relief Interceptor Sewer
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 | $ 52,400.00 | $ - $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00 $ - 0.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.001% 181,200.00 | $ - $ 181,200.00 17.26%
Permit: (Wessler Engineering) $ 55,000.00 $ 55,000.00 | $ 1,905.00 | $ - $ 1,905.00 3.46%
IMPROVEMENT FUND $ 1,193,400.00 | $ - $ 1,193,400.00 {$ 23550500 | $ - $ 235,505.00
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